

MEMORANDUM

DATE: November 12, 2021

TO: Mary Springer
Karla Tacy
Terrejo Arbo

FROM: Eric Kamps, EIT
Daniel Dombos, PE

RE: Michigan Avenue Reconstruction Project Update
MDOT Project #: 80000-207882/210862

Current Progress

Davis Construction and their subcontractors worked this week along Michigan Ave. The asphalt paving subcontractor worked to pave the roadway last weekend and this week. On Saturday, the paving subcontractor was on site to pave the base and leveling courses of asphalt. On Monday, Davis worked to adjust manhole castings to the final plan elevation, so that on Tuesday, the paving subcontractor was able to return and place the top course asphalt. After completing the top course asphalt, Davis Construction had their pavement marking subcontractor mark out all the final pavement markings. The concrete subcontractor was also on site this week to continue to place concrete. They worked on placing sidewalk and sidewalk ramps along Michigan Ave and Kalamazoo Street. Along with the others, the electrical subcontractor was on site this week to continue work on preparing the site for the placement of the new light poles. Davis Construction had their irrigation workers on site this week to continue to work on completing the irrigation system, which was able to be completed in the 100 block.



Next Week's Schedule

Davis Construction will continue to work with their subcontractors next week. The electrical subcontractor will be on site to begin placing the wire for the new light poles and begin to place some of the new light poles. The irrigation crew will also be on site to continue placing the irrigation system throughout the week. The concrete crews will also be working with Davis Construction to work on completing the sidewalk and sidewalk ramps, as well as preparing and placing driveways along Michigan Ave. With the final paving being complete and the pavement marking being placed, the roadway is anticipated to be fully opened soon. The edges of the roadway in some areas will remain closed to allow for work to continue as needed to complete the remaining work on the project.

If you have any project questions or concerns, please contact Eric Kamps with Abonmarche Consultants at ekamps@abonmarche.com or (269) 926-4556.