

MEMORANDUM

DATE: July 16, 2021

TO: Sarah Moyer-Cale

FROM: Eric Kamps, E.I.T

RE: Michigan Avenue Reconstruction Project Update
MDOT Project #: 80000-207882/210862


Current Progress

Phase IC (Water Service Work)

Davis Construction worked this week to complete water services replacements along Michigan Ave from Gremps Street to Kalamazoo Street. All water services in this block of roadway have been completed. The contractor is currently working on placing aggregate into the trenches used for water services to prepared for paving. As Davis completed the placement of new water services, the pedestrian aggregate path was restored, along with the safety fence. At the end of the every day, the contractor ensures that pedestrian path and safety fence are in place and in good condition. The remaining water services for the project will be completed when the work shifts to other phases.

Phase II (South Side of Michigan Ave)

Work on Phase II has continued. The contractor has worked on completing the removals along the south side of Michigan Ave. As the removal have been completed, Davis Construction shifted work and completed the placement of the storm within the phase limits. With the completion of the storm sewer, the contractor has begun to work on rough grading of the sidewalk area.



Phase IC – Placing a new water service



Phase II – Setting A New Drainage Structure

Next Week's Schedule

Phase I

Next week, the contractor will continue to place and grade the aggregate material in the trenches along the north side of Michigan Ave. This will lead them into placing temporary asphalt to allow for the area to be opened up for traffic.

Phase II

Next week, Davis Construction will continue to work on rough grading the sidewalk areas. As they continue to grade the sidewalk areas, they will also be working grading for new curb and gutter. Along with the grading, new sand subbase and aggregate base material will be brought to site and used to begin creating the cross section of the roadway and sidewalk areas.

Lastly, weekly project updates will be provided. If you have any project questions or concerns, please contact Eric Kamps with Abonmarche Consultants at ekamps@abonmarche.com or (269) 926-4556.